

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-1180
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the automated laptop ordering solution.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Catalog Setup	USN-1	As an admin, I can create a Standard Laptop catalog item with variables (model, justification, delivery location).	2	High	[Member]	29 Sep 2026	05 Oct 2026
Sprint-1		USN-2	As an admin, I can create user groups and roles for requesters, approvers and IT fulfillers.	1	High	[Member]	29 Sep 2026	05 Oct 2026
Sprint-1	Request Submission	USN-3	As an employee, I can log into the Service Portal and submit a standard laptop request from the catalog.	2	High	[Member]	29 Sep 2026	05 Oct 2026
Sprint-1		USN-4	As an employee, I will receive a confirmation email once my laptop request is submitted.	1	Medium	[Member]	29 Sep 2026	05 Oct 2026
Sprint-2	Approval Workflow	USN-5	As a manager, I can receive an approval request automatically when an employee orders a laptop.	3	High	[Member]	06 Oct 2026	12 Oct 2026
Sprint-2		USN-6	As a manager, I can approve or reject the request, and the request status updates automatically.	2	High	[Member]	06 Oct 2026	12 Oct 2026
Sprint-2	Fulfillment	USN-7	As an IT fulfiller, I get a catalog task created automatically after approval so I can procure and deliver the laptop.	3	High	[Member]	06 Oct 2026	12 Oct 2026
Sprint-2		USN-8	As an employee, I will be notified when my request is approved, rejected or fulfilled.	2	Medium	[Member]	06 Oct 2026	12 Oct 2026

Sprint-3	Reporting	USN-9	As an IT manager, I can view a dashboard of request status and turnaround time.	2	Low	[Member]	13 Oct 2026	19 Oct 2026
Sprint-3	Testing & Deployment	USN-10	As a team, we test the complete flow end to end and fix defects before release.	3	High	[Member]	13 Oct 2026	19 Oct 2026