

PHASE 4 – PROJECT PLANNING PHASE

Project Title

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Objective

The objective of this phase is to plan the activities required to implement and configure the automated Standard Laptop workflow.

Planned Activities

Activity| Planned Work

Flow Creation| Create the Standard Laptop Task flow

Trigger Configuration| Add Service Catalog trigger

Action Configuration| Add Create Catalog Task action

Task Configuration| Configure description and request item

Assignment| Assign task to Hardware group

Approval| Configure Approved value

Flow Activation| Save and activate the flow

Flow Assignment| Assign the flow to Standard Laptop service

Service Catalog| Place a Standard Laptop order

Verification| Check the created Catalog Task

Milestones

Milestone 1 – Flow

Create and activate the automated flow.

Milestone 2 – Flow Assignment

Assign the created flow to the Standard Laptop service catalog item.

Milestone 3 – Service Catalog

Place a Standard Laptop request and verify the generated Catalog Task.

Solution

The project is divided into three milestones so that the flow creation, service assignment, and actual request process can be implemented and verified systematically.

Expected Outcome

The implementation activities are organized clearly and the workflow can be completed step by step.

Phase Conclusion

The planning phase provides a structured implementation approach for the automated procurement workflow.